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Program Description

The B-1B Conventional Mission Upgrade Program (CMUP) is a multi-phased initiative to

upgrade the B-1B�s weapon delivery system, the avionics computer complex and defensive

avionics system.  These upgrades will enable the B-1B to accomplish future bomber

conventional missions as the backbone of the bomber force.

How Streamlining Made a Difference

A joint government-contractor team developed a streamlined, two-phased approach for the

Critical Design Review (CDR) of the B-1B CMUP Aircraft/Weapons/Electronics (A/W/E)

portion of the common Air Force Mission Support System (AFMSS).  Instead of the normal

submittal of CDR documentation to the government 30 days ahead of the CDR, the team

assembled a small team of technical experts from the participating agencies and conducted

a streamlined, 4-day technical review at the contractor�s facility using their engineering

documentation.  A week-long formal CDR was replaced with a half-day executive level

summary presentation to the program decision makers.

Bottom Line:  The B-1B�s aggressive streamlining of the design review process produced

direct savings of over 1000 hours in contractor manpower, $10,000 in government travel,

and $35,000 in government labor (doing it faster and cheaper) while dramatically

slashing the number of action items coming out of the design review (doing it better).
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